



# Back to Bethlehem

## 2009 Planning Team Calendar

<u>Date</u>	<u>Time</u>	<u>Event</u>
Monday, August 24	6:30pm	General Team Meeting
Monday, August 31	6:30pm	STM - Construction
Monday, September 14	6:30pm	General Team Meeting - Bazaar
Monday, September 28	6:30pm	General Team Meeting - Bazaar
Thursday, October 1	TBA	Set up for Bazaar
Friday, October 2	9:00am	Bethlehem Bazaar
Saturday, October 3	5:00pm	Bethlehem Bazaar
Monday, October 5	6:30pm	STM - Construction
Monday, October 12	6:30pm	General Team Meeting
Saturday, October 24	8:00am	Construction - Panel Inventory & Repair
Monday, October 26	6:30pm	STM - Casting/Cast & Crew Meeting
Saturday, October 31	8:00am	Construction - Gates, Nativity, Tomb
Sunday, November 1	5:00pm	Cast & Crew General Meeting
Monday, November 2	6:30pm	General Team Meeting
Saturday, November 7	8:00am	Construction
Saturday, November 14	8:00am	Construction
Saturday, November 16	6:30pm	General Team Meeting
Saturday, November 21	8:00am	Construction
Saturday, November 28	8:00am	Construction (if needed)
Monday, November 30	6:30pm	Crucifixion & Tomb Rehearsal
Wednesday, December 2	7:00pm	Nativity Rehearsal/Sound & Lighting Testing
Thursday-Friday, December 3-4	TBA	Decorate City / Hang Bamboo
Saturday, December 5	10:00am	Cast & Crew Meeting & City Setup
Saturday, December 5	7:00pm	Performance
Sunday, December 6	7:00pm	Performance
Monday, December 7	7:00pm	Performance
Tuesday, December 8	9:00am	Day Performance
Tuesday, December 8	7:00pm	Performance
Wednesday, December 9	7:00pm	Performance
Thursday, December 10	7:00pm	Performance
Friday, December 11	9:00am	Day Performance - Rain Date
Friday, December 11	7:00pm	Performance
Saturday, December 12	7:00pm	Performance
Sunday, December 13	7:00pm	Performance
Saturday, January 9	8:00am	Tear Down & Storage
Sunday, January 10	6:00pm	Celebration